
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/28/2005

ESTIMATE SUMMARY 19:25:36

CONTID: C13970T-ALT A  ESTIMATE NO: 0002 PROG 2002

PCN: 13970T-ALTB1 COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIG MEADOWS ACCESS EAST PERCENT TIME:

PROJECT NO: NH 1602-091 - ALT A           

BIG MEADOWS ACCESS EAST - ALT A

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 07/24/2005 DATE TIME STARTED 05/19/2005

7926 S. Platte Canyon Road DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 05/03/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 05/19/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,144,158.55 PARTICIPATING $ $ 869,812.20

AWARD PROJECT AMT: 11,334,604.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,594.36

SECURITIES ENCUMBERED 28,885.38

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.50

TIME ALLOW:

ORIG TIME ALLOW:

280 CALENDAR DAYS

CALENDAR DAYS280

9.99%

10,931,312.50

869,812.20

869,812.20

880,103.22

$

$

$

$

1,212,846.05

0.00

1,212,846.05

0.00

1,212,846.05

-28,885.38

28,885.38

1,212,846.05

0.00

AMOUNT DUE 1,212,846.05 880,103.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 880,103.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

63.0
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 1.000 120,000.00

120,000.00000 1.000 120,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF HEADWALL 3.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00015  
 

0020 REMOVAL OF PIPE 231.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

202-00035  
 

0025 REMOVAL OF DELINEATOR 40.000 4.000

EACH 0.000 0.00

8.00000 4.000 32.00

202-00090  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 822.000 0.000

SY  0.000 0.00

22.00000 0.000 0.00

202-00240  
 

0035 REMOVAL OF GROUND SIGN 13.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,268.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 193,474.000 5,826.000

CY  14,602.000 376,001.50

25.75000 20,428.000 526,021.00

203-00010  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 3,441.000 0.000

CY  0.000 0.00

11.00000 0.000 0.00

203-00012  
 

0055 MUCK EXCAVATION 250.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

203-00100  
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0060 PROOF ROLLING 25.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01100  
 

0065 BLADING 50.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500  
 

0070 BACKHOE 290.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01510  
 

0075 DOZING 128.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01550  
 

0080 FRONT END LOADER (RUBBER TIRE) 100.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01590  
 

0085 COMBINATION LOADER 200.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0090 POTHOLING 40.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
 

0095 CRANE (RUBBER TIRE) 50.000 0.000

HOUR 0.000 0.00

300.00000 0.000 0.00

203-01610  
 

0100 *STRUCTURE EXCAVATION 378.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

206-00000  
 

0105 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

206-00065  
 

0110 TOPSOIL 5,488.000 0.000

CY  0.000 0.00

37.00000 0.000 0.00

207-00205  
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0115 *EROSION LOG (12 INCH) 1,900.000 209.000

LF  84.000 390.60

4.65000 293.000 1,362.45

208-00002  
 

0120 *SILT FENCE 5,299.000 5,135.000

LF  164.000 902.00

5.50000 5,299.000 29,144.50

208-00020  
 

0125 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

208-00045  
 

0130 STORM DRAIN INLET PROTECTION 7.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

208-00050  
 

0135 RIGID INLET PROTECTION DEVICE 8.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00055  
 

0140 TEMPORARY SLOPE DRAIN 500.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

208-00060  
 

0145 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

208-00100  
 

0150 EROSION CONTROL SUPERVISOR 1.000 0.120

L S 0.120 600.00

5,000.00000 0.240 1,200.00

208-00200  
 

0155 *WATER (LANDSCAPING) 38.000 0.000

MGAL 0.000 0.00

150.00000 0.000 0.00

209-00100  
 

0160 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,000.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

209-00600  
 

0165 *RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

210-00810  
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0170 OPTICAL SURVEY TARGETS 60.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

211-01190  
 

0175 *SEEDING (NATIVE) (HYDRAULIC) 29.000 0.000

ACRE 0.000 0.00

800.00000 0.000 0.00

212-00007  
 

0180 *SOIL PREPARATION (SPECIAL) 29.000 0.000

ACRE 0.000 0.00

560.00000 0.000 0.00

212-00047  
 

0185 *MULCHING (WEED FREE STRAW) 29.000 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

213-00004  
 

0190 *MULCH TACKIFIER 5,700.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0195 LANDSCAPE BOULDER 11.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

213-00700  
 

0200 LANDSCAPE BOULDER (SPECIAL) 100.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

213-00705  
 

0205 *DECIDUOUS TREE (5 GALLON CONTAINER) 77.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

214-00205  
 

0210 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 410.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

214-00350  
 

0215 *EVERGREEN TREE (5 GALLON CONTAINER) 59.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

214-00450  
 

0220 *EVERGREEN SHRUB (1 GALLON CONTAINER) 10.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

214-00610  
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0225 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

214-00650  
 

0230 *BRUSH LAYER CUTTING 500.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01010  
 

0235 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,000.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

216-00041  
 

0240 AGGREGATE BASE COURSE (CLASS 2) 5,859.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-02000  
 

0245 AGGREGATE BASE COURSE (CLASS 6) 2,856.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-06000  
 

0250 AGGREGATE BASE COURSE (SPECIAL) 2,317.000 0.000

TON 0.000 0.00

32.00000 0.000 0.00

304-09014  
 

0255 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 24.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

403-00721  
 

0260 FURNISH HOT BITUMINOUS PAVEMENT 2,000.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-09500  
 

0265 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,614.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-34731  
 

0270 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,494.000 0.000

GAL 0.000 0.00

2.75000 0.000 0.00

411-10255  
 

0275 *LIQUID ASPHALTIC MATERIAL (MC-70) 4,188.000 0.000

GAL 0.000 0.00

2.75000 0.000 0.00

411-21020  
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0280 GEOTEXTILE (DRAINAGE) (CLASS A) 11.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

420-00110  
 

0285 RIPRAP (SPECIAL) 904.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00010  
 

0290 RIPRAP (12 INCH) 3.000 0.000

CY  0.000 0.00

130.00000 0.000 0.00

506-00212  
 

0295 RIPRAP (24 INCH) 52.000 0.000

CY  0.000 0.00

101.00000 0.000 0.00

506-00224  
 

0300 CONCRETE CLASS D (MISCELLANEOUS) 50.000 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-03020  
 

0305 18 INCH CORRUGATED STEEL PIPE 32.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

603-10180  
 

0310 24 INCH CORRUGATED STEEL PIPE 309.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

603-10240  
 

0315 18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

603-30018  
 

0320 24 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

603-30024  
 

0325 INLET TYPE D (10 FOOT) 4.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

604-00510  
 

0330 INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

11,000.00000 0.000 0.00

604-00550  
 



CONTID: C13970T-ALT A  COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0335 12 INCH PERFORATED PIPE UNDERDRAIN 2,248.000 0.000

LF  0.000 0.00

92.00000 0.000 0.00

605-00120  
 

0340 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,495.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

606-00301  
 

0345 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

606-02003  
 

0350 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0355 FENCE (PLASTIC) 1,835.000 0.000

LF  0.000 0.00

2.90000 0.000 0.00

607-11525  
 

0360 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 42.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

612-00031  
 

0365 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 21.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00032  
 

0370 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 12.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

612-00033  
 

0375 *4 INCH ELECTRICAL CONDUIT 2,231.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

613-00400  
 

0380 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,462.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00602  
 

0385 *PULL BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

613-07000  
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0390 *VAULT (INSTALL ONLY) 3.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-08000  
 

0395 *SIGN PANEL (CLASS I) 30.880 0.000

SF  0.000 0.00

10.00000 0.000 0.00

614-00011  
 

0400 *SIGN PANEL (CLASS II) 18.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

614-00012  
 

0405 *SIGN PANEL (SPECIAL) 15.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00035  
 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 157.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

614-01585  
 

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

12.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

614-01588  
 

0420 *FLASHING BEACON (SOLAR POWERED) 1.000 0.000

EACH 0.000 0.00

9,500.00000 0.000 0.00

614-80001  
 

0425 *DETOUR PAVEMENT 13,310.000 0.000

SY  0.000 0.00

17.00000 0.000 0.00

621-00450  
 

0430 *CONSTRUCTION SURVEYING 1.000 0.120

L S 0.120 20,400.00

170,000.00000 0.240 40,800.00

625-00000  
 

0435 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 5.500 825.00

150.00000 5.500 825.00

625-00001  
 

0440 *MOBILIZATION 1.000 0.000

L S 0.250 250,000.00

1,000,000.00000 0.250 250,000.00

626-00000  
 



CONTID: C13970T-ALT A  COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0445 PUBLIC INFORMATION SERVICES 1.000 0.120

L S 0.120 5,400.00

45,000.00000 0.240 10,800.00

626-01000  
 

0450 *PAVEMENT MARKING PAINT 161.000 0.000

GAL 0.000 0.00

44.00000 0.000 0.00

627-00001  
 

0455 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 105.500 0.000

SF  0.000 0.00

35.00000 0.000 0.00

627-00003  
 

0460 *EPOXY PAVEMENT MARKING 54.000 0.000

GAL 0.000 0.00

135.00000 0.000 0.00

627-00005  
 

0465 *FLAGGING 18,675.000 1,542.500

HOUR 1,257.000 25,140.00

20.00000 2,799.500 55,990.00

630-00000  
 

0470 *TRAFFIC CONTROL INSPECTION 70.000 7.000

DAY 8.000 680.00

85.00000 15.000 1,275.00

630-00007  
 

0475 *TRAFFIC CONTROL MANAGEMENT 210.000 20.000

DAY 13.000 5,460.00

420.00000 33.000 13,860.00

630-00012  
 

0480 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 2.000 350.00

175.00000 2.000 350.00

630-80335  
 

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 3.500

EACH 0.000 0.00

35.00000 3.500 122.50

630-80341  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 19.000

EACH 0.000 0.00

45.00000 19.000 855.00

630-80342  
 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

50.00000 2.000 100.00

630-80343  
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PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0500 *PORTABLE MESSAGE SIGN PANEL 7.000 3.500

EACH 0.000 0.00

9,000.00000 3.500 31,500.00

630-80355  
 

0505 *DRUM CHANNELIZING DEVICE 100.000 19.000

EACH 21.000 462.00

22.00000 40.000 880.00

630-80360  
 

0510 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 3.000 105.00

35.00000 3.000 105.00

630-80363  
 

0515 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

630-80367  
 

0520 *TRAFFIC CONE 100.000 36.500

EACH 1.000 10.00

10.00000 37.500 375.00

630-80380  
 

0525 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

5,250.00000 0.000 0.00

630-80510  
 

0530 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

630-80560  
 

0535 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0540 F/A PARTNERING 5,000.000 0.000

F A 2,320.100 2,320.10

1.00000 2,320.100 2,320.10

700-70011  
 

0545 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 1,265.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0550 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ALT A 

0555 LANDSCAPE ESTABLISHMENT INCENTIVE 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70017  
 

0560 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0565 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0570 F/A QUALITY INCENTIVE PAYMENT 10,150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0575 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0580 F/A EARLY COMPLETION OF THE WORK INCENTIVE 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0585 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $809,046.20 1,091,987.55CURRENT AMT 10,191,721.80 $$

CAT NO0300 WALL N-09-C 

0595 *ROCK STAINING 85,673.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

203-00592  
 

0600 *ROCK SCALING 160.000 25.750

HOUR 0.000 0.00

550.00000 25.750 14,162.50

203-00598  
 

0605 DRILLING HOLE 1,665.000 194.000

LF  10.000 250.00

25.00000 204.000 5,100.00

211-00100  
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PCN: 13970T-ALTB1 ESTIMATE RUN 07/28/2005

PROJECT: NH 1602-091 - ALT A           ESTIMATE NO: 0002 19:25:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL N-09-C 

0610 ROCK REINFORCEMENT (PERMANENT A) 12,396.000 340.000

LF  898.000 37,716.00

42.00000 1,238.000 51,996.00

211-01123  
 

0615 ROCK REINFORCEMENT (PERMANENT B) 1,713.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

211-01124  
 

0620 GROUND NAILED WALL 900.000 0.000

SF  0.000 0.00

300.00000 0.000 0.00

504-06100  
 

0625 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 952.000 0.000

SY  0.000 0.00

275.00000 0.000 0.00

601-10075  
 

0630 VERTICAL DRAINAGE WICK 500.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

605-17000  
 

0635 *WIRE MESH 112,109.000 0.000

SF  0.000 0.00

4.50000 0.000 0.00

607-55100  
 

CAT 0300 $37,966.00 71,258.50CURRENT AMT 1,884,436.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0640 FIELD OFFICE (CLASS 2) 1.000 0.400

EACH 0.300 9,600.00

32,000.00000 0.700 22,400.00

620-00002  
 

0645 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.600 13,200.00

22,000.00000 0.600 13,200.00

620-00012  
 

0650 SANITARY FACILITY 7.000 7.000

EACH 0.000 0.00

2,000.00000 7.000 14,000.00

620-00020  
 

CAT 0400 $22,800.00 49,600.00CURRENT AMT 68,000.00 $$

PROJECT TOTAL 869,812.20 $ 1,212,846.05CURRENT AMT 12,144,158.55 $$


